



**CHANGE ORDER FORM**

**CHANGE #** 3

JOB: Shelley + Bill Gray

DATE: August 16, 2022

CHANGE REQUESTED: Add heat pump: + \$100 approx after rebate

Add laundry sink (plastic tub), Waltec faucet,

drain and waterline in basement : + \$447 + GST

Add masonry at fireplace to ceiling: + \$7711 + GST  
(incl. mantle + 4 hearthstones)

ADDITIONAL COST: \$8258 + GST

I (we) agree to pay the additional cost listed above to complete the requested change.

William Gray  
Print name

[Signature]  
Signature

Shelley Gray  
Print name

[Signature]  
Signature

Francis Family Homes Representative:  
Heather Francis  
Print name

[Signature]  
Signature