



CHANGE ORDER FORM

JOB: Shelley & Bill Gray

DATE: April 6, 2022

CHANGE REQUESTED: Add rough framing in basement - + \$3016 + GST

Add Alys glass in double front door - + \$1100 + GST.

Add architrave to interior doors and main room windows - + \$941 + GST

ADDITIONAL COST: \$5057 + GST.

I (we) agree to pay the additional cost listed above to complete the requested change.

William Gray
Print name

[Signature]
Signature

Shelley Gray
Print name

[Signature]
Signature

Francis Family Homes Representative:
Heather Francis
Print name

[Signature]
Signature